

LAB 2 –REPORT


NAME: VIREN JAMES FERNANDES

SEM & SEC: 5-J

SRN:PES2UG24CS590

SCREENSHOTS:

- Jira backlog with Epics and User Stories.



- Story point assignments.

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Agile Backlog: Municipal I...

Recent

ABMIDRAP board

My PM Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Spaces / Agile Backlog: Municipal Infrastructure Damage Reporting App_PES2UG24CS90

ABMIDRAP board

SummaryListActive sprintsBacklogCalendarMore

Search backlog

VersionMore

Clear filters

Epic

Epic 2: Automated Classification & Routing

KeyABMIDRAP-2

Work items2

Completed2

Estimate13 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Epic 3: Ticket Tracking & Notifications

KeyABMIDRAP-3

Work items3

ABMIDRAP Sprint 5

Add dates0 work items

Plan your sprint

Drag work items from the Backlog section or work for this sprint. Select Start sprint when

Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog0 work items

Your backlog is empty.

Create

Jira work item

ABMIDRAP-2

Epic 2: Automated Classification & Routing

IdeaImprove Epic

Description

Automatically classify each report and dispatch it to the correct municipal department without manual triage.

Child work items

100% Done

Work	Pri...	Stor...	Ass...	Status
ABMIDRAP-102.2 Auto-Dispatch...	H.	5	Ur	Done
ABMIDRAP-92.1 Auto-Classify...	H.	8	Ur	Done

Linked work items

Add linked work item

Confluence content

Project plan

Try template


27°C Mostly cloudy

Search


ENG IN

21:09 31-08-2026

Sprint board (Active Sprint view).



- Burndown Chart.



Q1. Did your estimations reflect the actual effort?

Ans: Mostly, yes. The story point estimations provided a reasonable representation of the complexity and effort required for each user story. However, some tasks took longer than expected due to unforeseen challenges, showing that estimations can improve with experience.

Q2. Was your backlog well-prioritized?

Ans: Yes. The backlog was prioritized based on the importance and dependencies of the features. Core functionalities, such as damage reporting and issue classification, were prioritized before secondary features like notifications and additional support features.

Q3. How did your simulated sprint align with your plan?

Ans: The simulated sprint generally aligned with the original plan. The highest-priority user stories were selected for the sprint, and the planned work was tracked throughout the sprint. This helped demonstrate how Scrum teams manage and monitor work within a fixed sprint.

Q4. What insights did the burndown chart give about your team's capacity?

Ans: The burndown chart showed how quickly the team was completing work during the sprint. It helped identify whether the team was progressing according to the planned workload and whether the committed story points were realistic. If the remaining work decreased steadily, it indicated that the team's capacity was generally well aligned with the sprint commitment.